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 CONSTRUCTION PROJECTS 

Project Location Description 
Construction 

Timeline 

Construction 

Cost 

Funding 

Source 

Implementing 

Agency 

Project 

Manager 

(Resident 

Engineer) 

Contractor Comments 

U.S.  101 

Goleta Drainage Upgrades 

(05-0G070) 

In Goleta from 0.2 

mile east to 

0.7west of 

Fairview Ave. 

Overcrossing 

(PM 22.3 to 23.0) 

Upgrade 

Drainage 

Culverts 

2014-2017 $16.6 Million SHOPP Caltrans 
Steve 

DiGrazia 

Flat Iron West 

of San Marcos, 

CA 

Four week Pile 

Driving Operation 

began June 4. 

Northbound Fairview 

on-ramp and 

Southbound Fairview 

off-ramp eight month 

closure now 

underway. 

U.S.  101 

Cathedral Oaks Overcrossing  

 (0M14V) 

In Goleta at the 

Hollister Avenue 

Overcrossing 

(PM 26.5-27.1) 

Plant 

Establishment 

Project 

Winter 

2011/2012-

Summer 2015  

$760,000 SHOPP Caltrans 

Paul 

Martinez 

(DB) 

Speiss 

Construction of 

Santa Maria 

Plant Establishment 

continues through 

fall/summer 2015. 

U.S.  101 

Union Valley Parkway 

Interchange Planting 

(463814) 

In Santa Maria at 

Union Valley 

Parkway 

 (PM 83.1-83.9) 

Irrigation, 

Planting, 

Erosion 

Control 

2013-Summer 

2017 
$600,000 STIP Caltrans 

David 

Beard 

Empire 

Landscaping 

Inc. of Davis, 

CA 

Plant Establishment 

began in January 

2014. 

U.S. 101 

Castillo Street Concrete 

Pavers 

(1F610) 

In the City of Santa 

Barbara at Castillo 

Street (PM R14.2) 

Install 

concrete 

pavers on 

Castillo Street 

to address 

ponding water 

and rough 

pavement 

Summer 2015 $873.000 SHOPP Caltrans 
David 

Beard 
PS&E 

This project is 

expected to begin in 

early summer through 

August 2015. 

 

 

 U.S 101 

Pavement Preservation  

(1A7204) 

In Santa Barbara 

County in and Near 

Goleta From Maria 

Ygnacio creek 

bridge to North of 

Cathedral Oaks 

Overcrossing (PM 

21.0-27.1) 

Pavement 

Preservation  

 

Summer 2015 $1.3 Million  SHOPP Caltrans  
Steve 

DiGrazia  
PS&E /RW 

Contractor was 

awarded to Cal 

Portland of Santa 

Maria in May. 

Construction expected 

in  Summer 2015 
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CONSTRUCTION PROJECTS (CONTINUED) 

Project Location Description 
Construction 

Timeline 

Construction 

Cost 

Funding 

Source 

Implementing 

Agency 

Project 

Manager 

(Resident 

Engineer) 

Contractor Comments 

Hwy. 246 

Route 246 Passing Lanes 

(0C640) 

In Santa Barbara 

County near 

Lompoc, from 

Cebada Canyon 

Road to Hapgood 

Road (PM 12.3-

R16.7)  

Passing Lanes 

and 

Operational 

Improvements 

2015-2017 $21 Million 
STIP and 

Measure A 
Caltrans 

Paul 

Martinez 

PS&E/ R/W/ 

Permitting. 

Contractor is Papich 

Construction of Pismo 

Beach. Construction 

expected in June 

2015. 

State Route 166 

Resurface Roadway 

05-1A4604 

Near Cuyama from 

the Alisos Creek 

Bridge to the 

Cuyama River 

Bridge 

(PM 25.5 to 35) 

Roadway 

Overlay 

Spring to 

Summer 2015 
$3.5 Million STIP       Caltrans 

Kelly 

McClain 

Granite 

Construction 

of Santa 

Maria, CA. 

Construction began 

May 6. 
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PROJECTS IN DEVELOPMENT 

Project Location Description 
Construction 

Timeline 

Construction 

Cost 

Funding 

Source 

Implementing 

Agency 

Project 

Manager 
Phase Comments 

U.S.  101 

South Coast 101 HOV Lanes 

 (0N700)  

Between Bailard 

Avenue in 

Carpinteria and 

Sycamore Creek in 

the city of Santa 

Barbara 

(PM 1.4-12.3) 

Construct one 

High 

occupancy 

Vehicle (HOV) 

lane in each 

direction. 

Project length 

is 10.9 miles 

Begin 2018 

(first phase) 

funding 

dependent 

 $350 Million  

STIP and 

Measure 

A 

Caltrans 

Scott 

 Eades 

 

PA&ED 

The SBCAG Board 

approved a plan for 

advancing the design of 

the project at the April 

2015 Board Meeting. 

U.S.  101 

Linden and Casitas Pass 

Interchanges 

 (4482U1) 

In Carpinteria 

from south of 

Carpinteria Creek 

Bridge to north of 

Linden Avenue 

Overcrossing  

(PM 2.2-3.3) 

Reconstruct 

Linden Avenue 

and Casitas 

Pass Road 

Interchanges as 

well as extend 

Via Real to 

Linden 

Avenue. 

2016-2020 $63 Million STIP Caltrans 
David 

Beard 

PS&E/ R/W/ 

Permitting. 

Working with City and 

Coastal Commission on 

LCP amendment and 

coastal permit. Working 

to solve FEMA 

floodplain mapping 

issues. 

U.S.  101 

Gaviota Curve Realignment 

(0T6301) 

In Gaviota from 

north of the 

Beckstead 

Overcrossing to 

south of the 

Gaviota Tunnel 

(PM 45.6-46.4) 

Realign curve 

on Northbound 

Hwy. 101 

2016-2017 $6.6 Million SHOPP Caltrans 
David 

Beard 

PS&E/ R/W/ 

Permitting. 

Work continuing on 

design, right of way, 

and Coastal Permit.  

Hwy. 154 

Cachuma Pass 

(1C830) 

Near Santa 

Barbara from 0.4 

mi west of Edison 

Street to Cold 

Springs Canyon 

(PM R5.5-22.9) 

Pavement 

Preservation 
2016-2017 $9.9 Million SHOPP Caltrans 

Paul 

Martinez 
PAED 

Environmental 

documentation 

complete. Work 

continuing on PS&E. 

Anticipate ready to list 

in spring 2016. 

Former Hwy. 225 

Las Positas Retaining Wall 

(1C190) 

In the City of 

Santa Barbara 1.5 

miles south of US 

101 along Arroyo 

Burro Creek (PM 

1.5) 

Repair 

Retaining Wall 
2017-2018 $1 Million SHOPP Caltrans 

Paul 

Martinez 
PAED 

Environmental 

document and 

preliminary design 

being prepared. 

Anticipate ready to list 

in spring 2018  
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PROJECTS IN DEVELOPMENT (CONTINUED) 

Project Location Description 
Construction 

Timeline 

Construction 

Cost 

Funding 

Source 

Implementing 

Agency 

Project 

Manager 
Phase Comments 

Hwy. 154/246 

Roundabout Planting 

(0T001) 

In Santa Barbara 

County near 

Santa Ynez at and 

near Route 246 

intersection 

(PM 8.1) 

Landscaping 2015-2018 $140,000 SHOPP Caltrans 
Paul 

Martinez 
PS&E 

Project will be delayed 

at least 1 year due to 

drought. 

Hwy. 246 

Route 246 Drainage Repair 

(1A170) 

In Santa Ynez at 

Cuesta Street 

(PM 32.5-32.8) 

Drainage and 

slope repair 
2018-2019 $1 Million SHOPP Caltrans 

Paul 

Martinez 
PAED 

PAED Milestone July 

2015. Begin final 

design.  


